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A. Statement of Development Activity

The Santa Lucia Ranger District is proposing to design the existing Navajo Flats Staging Area to accommodate multiple

uses, provide safety to OHV users and protect sensitive resources. The project will include the installation of protective

barriers along McGinnis Creek and Navajo Road as well as a designated through trail route to reach McGinnis Creek

Trailhead. The design will include a section surrounded by fencing for a children’s riding area. There will be informational

signs, an entrance gate, six shaded structures and six overnight/day use sites with fire rings, grills, and picnic tables. The

parking lot will accommodate approximately 20 vehicles with trailers.

The existing Navajo Flat Staging Area provides OHV users the opportunity to stage their vehicles at a parking lot while they

ride on nearby trails. This site lies on approximately 12 acres along Redhill Road and McGinnis Creek. Presently, visitors

park, stage, and practice riding their OHVs, as well as camp and picnic all in the same area while through traffic crosses

the site towards the McGinnis trailhead.  There is a lack of barriers along the creek which invites recreational activity and

damage to this sensitive area.

The project will create a facility that is safe for OHV users and minimizes resource damage due to illegal off trail use.

Design and construction of the picnic/campsites will accommodate approximately 36 people at one time. The re-design will

eventually lead to a more organized and safe facility for OHV recreation and better protection of vegetation and sensitive

areas.

B. Relation of Proposed Project to OHV Recreation

The Pozo/La Panza OHV area is the most highly used OHV trail system on the Santa Lucia District which includes the

Navajo Flat Staging Area. The Navajo Flat Staging Area is a place that is used as a campground, staging area, parking lot,

riding area and rest stop for OHV riders in Pozo.

Presently, visitors park, stage, and practice riding their OHVs, as well as camp and picnic all in the same area while

through traffic crosses the site toward the McGinnis trailhead. There is no designated camping area separate from parking

and riding. There is a lack of barriers along the creek which invites recreational activity and damage to this sensitive area.

This open area is not designed in a safe and organized manner to accommodate the uses that occur on a weekly basis. It

is an area where inexperienced children can practice riding their OHVs as experienced riders pass through. Constructing

an organized staging area will provide resolve some OHV user conflicts; protect natural resources and habitats from

damage; and increase public safety.

C. Size of the proposed development

The project site lies on approximately 12 acres along Red Hill Rd and McGinnis Creek. It is surrounded by Navajo Road

and McGinnis Creek Trailhead.  The re-design of the staging area will protect sensitive species, water systems, historic and

pre-historic sites from OHV trespass in the area.

D. Timeline for Project  Completion

Attachments: Timeline

E. Location and Description of OHV Opportunities
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The proposed project area is in the Pozo/ La Panza OHV area on the Santa Lucia Ranger District, which is within the San

Luis Obispo County. The Santa Lucia District has 98 miles of designated OHV routes providing a range of skill level

difficulty including novice, intermediate, advance, and expert. All ratings are indicated on OHV guide maps (copies

available upon request), as well as on route signs in the field. This variety of opportunity is provided across the district

rather than in one concentrated area in compliance with our Land Management Plan direction for OHV recreation

management. The bulk of the green sticker opportunity OHV system is located on the Santa Lucia (SLRD). OHV riding is

available 12 months a year with limited seasonal closures enforced at higher elevation when soil moisture exceeds

permissible motorized vehicle use. Short duration closures also occur at wet river fords during high water periods.

Type of OHV activity includes 4WD, ATV, Motorcycle (legal, dual sport, green, red as appropriate), and SUV/passenger

vehicle access on unpaved routes. Please see OHV guide maps for details. Motorized access leads to a wide variety of

non-motorized activities such as camping, hiking, fishing, hunting, equestrian trails, and wilderness access. In addition to a

variety of routes, developed facilities are provided to enhance the visitor's recreation experience. These facilities include

campgrounds, trailheads, and day use areas. La Panza CG, Navajo CG, and Friis CG provide camping opportunities and

access to non-motorized activities including wilderness, hunting, and hiking for the entire family. Facilities and services at

these locations include picnic tables, fire rings, toilets, and in some locations trash service. Turkey Flat Stagaing Area,

which is also located in Pozo/ La Panza, is a  multiple use facility which is operated in conjunction with partners such as

Central Coast Motorcycle Association,  Santa Maria 4 Wheelers, and the Cal Poly Penguins. OHV related partnership

opportunities exist to join these partners or develop additional programs with the Forest. Besides Pozo/La Panza, other

popular OHV riding areas include Rockfront and Buckhorn areas on the district. These areas are linked by a system of

routes creating a varied riding experience for all ages and experience levels of riders.
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1. Conceptual Drawings and Site Plans

Attachments: Conceptual Site Disign (Draft)

2. Land Tenure Certification

3. Project Specific Maps

Attachments: Current Facility

Proposed Facility

4. Optional Project-Specific Application Documents

Attachments: Before Photos

Version # 

__________________________________________________________________________
Page: 3 of 15

http://134.186.25.134/designer/attachOpen.aspx?FileName=Grant Concept. Design.pdf&ShowPDF=Y&TempID=2&TempMode=DATAENTRY&TempSection=A&TempAgID=216&ParentFileName=Application_2_D.PDF&VersionNo=0&ExtUser=Y&appid=889&fyr=2010&cat=GCA&refid=536
http://134.186.25.134/designer/attachOpen.aspx?FileName=navajo.planning.pdf&ShowPDF=Y&TempID=2&TempMode=DATAENTRY&TempSection=A&TempAgID=216&ParentFileName=Application_2_D.PDF&VersionNo=0&ExtUser=Y&appid=889&fyr=2010&cat=GCA&refid=536
http://134.186.25.134/designer/attachOpen.aspx?FileName=Original Concep. Design.pdf&ShowPDF=Y&TempID=2&TempMode=DATAENTRY&TempSection=A&TempAgID=216&ParentFileName=Application_2_D.PDF&VersionNo=0&ExtUser=Y&appid=889&fyr=2010&cat=GCA&refid=536
http://134.186.25.134/designer/attachOpen.aspx?FileName=Before Photos.docx&ShowPDF=Y&TempID=2&TempMode=DATAENTRY&TempSection=A&TempAgID=216&ParentFileName=Application_2_D.PDF&VersionNo=0&ExtUser=Y&appid=889&fyr=2010&cat=GCA&refid=536


Project Cost Estimate

 

Project Cost Estimate for Grants and Cooperative Agreements Program - 2009/2010

Agency: USFS - Los Padres National Forest


Application: Development  - Navajo Flat Staging Area (FINAL)

3/1/2010

________________________________________________________________________________________________________________

FOR OFFICE USE ONLY:  Version # ______  APP # ______

APPLICANT NAME : USFS - Los Padres National Forest

PROJECT TITLE : Development  - Navajo Flat Staging Area (FINAL) PROJECT NUMBER
(Division use only) :

G09-02-09-D01

PROJECT TYPE :
Acquisition Development Education & Safety Ground Operations

Law Enforcement Planning Restoration

PROJECT DESCRIPTION :

The Santa Lucia Ranger District is proposing to design the existing Navajo Flats Staging Area to accommodate multiple uses, provide safety to OHV users
and protect sensitive resources. The project will include the installation of protective barriers along McGinnis Creek and Navajo Road as well as a
designated through trail route to reach McGinnis Creek Trailhead. The design will include a section surrounded by fencing for a children’s riding area. There
will be informational signs, an entrance gate, six shaded structures and six overnight/day use sites with fire rings, grills, and picnic tables. The parking lot
will accommodate approximately 20 vehicles with trailers.

The existing Navajo Flat Staging Area provides OHV users the opportunity to stage their vehicles at a parking lot while they ride on nearby trails. This site
lies on approximately 12 acres along Redhill Road and McGinnis Creek. Presently, visitors park, stage, and practice riding their OHVs, as well as camp and
picnic all in the same area while through traffic crosses the site towards the McGinnis trailhead.  There is a lack of barriers along the creek which invites
recreational activity and damage to this sensitive area.

The project will create a facility that is safe for OHV users and minimizes resource damage due to illegal off trail use. Design and construction of the
picnic/campsites will accommodate approximately 36 people at one time. The re-design will eventually lead to a more organized and safe facility for OHV
recreation and better protection of vegetation and sensitive areas.

Line Item Qty Rate UOM Grant Request Match Total

DIRECT EXPENSES

Program Expenses

1 Staff

Other-Assistant Recreation Officer

Notes : GS-9. Support includes oversight of OHV program,

supervision of OHV specialists, and coordination with Forest

Engineering staff in implementation of the development project for

the life of the grant.

40.000 300.000 DAY 0.00 12,000.00 12,000.00

Other-Engineer 410.000 50.000 DAY 20,500.00 0.00 20,500.00
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Line Item Qty Rate UOM Grant Request Match Total

Notes : Includes contract administration from Forest Engineer.

Other-Recreation Officer

Notes : GS-11. Support includes oversight of Recreation program,

supervision of  specialists, and coordination with Forest

Engineering staff in implementation of the development project for

the life of the grant.

40.000 400.000 DAY 0.00 16,000.00 16,000.00

Other-Recreation Technician 15.000 230.000 DAY 0.00 3,450.00 3,450.00

Other-District Ranger

Notes : Support/oversight of the project.

5.000 460.000 DAY 0.00 2,300.00 2,300.00

Total for Staff 20,500.00 33,750.00 54,250.00

2 Contracts

Other-Site Survey 2.000 350.000 DAY 700.00 0.00 700.00

Other-Contract Design/ Prep/ Overhead

Notes : 10% of Project cost.

Includes Site Design and contract prep $17,600; and Profit $32,200

of the total project cost. Anticipated cost added to materials cost by

contractor. Contractor’s profit is associated with the construction

contract and contractor.

1.000 63360.000 PKG 63,360.00 0.00 63,360.00

Other-Construction Staking 1.000 5000.000 PKG 5,000.00 0.00 5,000.00

Other-Contract Admin

Notes : 10% of Project cost.

Forest Service Engineer’s expenses to oversee the contract and

inspect work so that the facility is built to standard. This includes

on-site visits, signing off construction of the contract specs and

approval of payments. This is the cost for 3 years of the project.

1.000 17600.000 MISC 17,600.00 0.00 17,600.00

Other-Contract Mobilization

Notes : 15% of project cost.

Estimated cost for contractor to move equipment on and off site,

1.000 26400.000 MISC 26,400.00 0.00 26,400.00
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Line Item Qty Rate UOM Grant Request Match Total

hire crews and travel to and from the project site over a 3 year

period.

Other-Grading Contract

Notes : Grading will be completed to establish a site entry , parking

area, soil alteration to build a children’s riding area, and soil

mounding to keep uses separated.

1.000 15000.000 MISC 15,000.00 0.00 15,000.00

Total for Contracts 128,060.00 0.00 128,060.00

3 Materials / Supplies

Other-Three Panel Sign

Notes : Three panel sign, includes fabrication and graphics.

1.000 3700.000 YR 0.00 3,700.00 3,700.00

Other-Signs

Notes : Signs- include an entry sign to the staging area, restoration

signs around trespass trails and resource damage, speed limit

signs in the staging area, and trailhead signs at Burnout and

McGinnis Trailhead.

1.000 5800.000 YR 0.00 5,800.00 5,800.00

Other-Trash dumpster 1.000 800.000 EA 0.00 800.00 800.00

Other-Planting, misc

Notes : Native tress and shrubs will be planted in restoration areas.

1.000 7500.000 YR 7,500.00 0.00 7,500.00

Other-Barriers

Notes : Barriers- To prevent trespass and resource damage.

Barriers of all sorts will be used to prevent trespass and resource

damage. Costs include:

Rock Barriers- 50 @ $125 ea. = $6,250

Pipe Barriers- 1,940 feet @ $40/linear foot = $77,600. Pipe costs

based on this year’s contract break down costs.

Wooden Barriers- 300 @ $100 ea. = $30,000

1.000 113850.000 YR 113,850.00 0.00 113,850.00

Other-Shade Ramada

Notes : Shaded structures at designated sites.

6.000 1500.000 EA 9,000.00 0.00 9,000.00

Version # 

________________________________________________________________________________________________________________
Page: 6 of 15



Project Cost Estimate for Grants and Cooperative Agreements Program - 2009/2010

Agency: USFS - Los Padres National Forest


Application: Development  - Navajo Flat Staging Area (FINAL)

3/1/2010

________________________________________________________________________________________________________________
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Other-Picnic Tables

Notes : For 6 picnic tables.

6.000 900.000 EA 0.00 5,400.00 5,400.00

Other-Stoves 6.000 300.000 EA 0.00 1,800.00 1,800.00

Other-Fire Rings 6.000 200.000 EA 0.00 1,200.00 1,200.00

Other-Gates

Notes : Gates- Includes an entrance gate to close during wet

weather closures (2 @ $2,000 ea. = $4,000).

A trailhead gate at McGinnis Creek Trailhead (2 @ $800 ea. =

$1,600).

1.000 7000.000 YR 0.00 7,000.00 7,000.00

Total for Materials / Supplies 130,350.00 25,700.00 156,050.00

4 Equipment Use Expenses

Other-Equipment Use (Use Rates)

Notes : Forest Service Vehicle Support- includes gasoline, oil, tires,

washing, mechanical inspections and repairs related to

development project - over a three year period.

1.000 20000.000 YR 0.00 20,000.00 20,000.00

5 Equipment Purchases

6 Others

7 Indirect Costs

Indirect Costs-Administrative Costs

Notes : Administrative costs- not enumerated from other

development costs.

1.000 20000.000 YR 0.00 20,000.00 20,000.00

Total Program Expenses 278,910.00 99,450.00 378,360.00

TOTAL DIRECT EXPENSES 278,910.00 99,450.00 378,360.00

TOTAL EXPENDITURES 278,910.00 99,450.00 378,360.00
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Line Item Grant Request Match Total Narrative

DIRECT EXPENSES

Program Expenses

1 Staff 20,500.00 33,750.00 54,250.00

2 Contracts 128,060.00 0.00 128,060.00

3 Materials / Supplies 130,350.00 25,700.00 156,050.00

4 Equipment Use Expenses 0.00 20,000.00 20,000.00

5 Equipment Purchases 0.00 0.00 0.00

6 Others 0.00 0.00 0.00

7 Indirect Costs 0.00 20,000.00 20,000.00

Total Program Expenses 278,910.00 99,450.00 378,360.00

TOTAL DIRECT EXPENSES 278,910.00 99,450.00 378,360.00

TOTAL EXPENDITURES 278,910.00 99,450.00 378,360.00
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ITEM 1 and ITEM 2

ITEM 1

a. ITEM 1 - Has a CEQA Notice of Determination (NOD) been filed for the Project?
(Please select Yes or No)

Yes No

ITEM 2

b. Does the proposed Project include a request for funding for CEQA and/or NEPA
document preparation prior to implementing the remaining Project Deliverables (i.e., is it
a two-phased Project pursuant to Section 4970.06.1(b))  (Please select Yes or No)

Yes No

ITEM 3 - Project under CEQA Guidelines Section 15378

c. ITEM 3 - Are the proposed activities a “Project” under CEQA Guidelines Section 15378?
(Please select Yes or No)

Yes No

d. The Application is requesting funds solely for personnel and support to enforce OHV laws
and ensure public safety. These activities would not cause any physical impacts on the
environment and are thus not a “Project” under CEQA.   (Please select Yes or No)

Yes No

e. Other. Explain why proposed activities would not cause any physical impacts on the environment and are thus not
a “Project” under CEQA.  DO NOT complete ITEMS 4 – 10

ITEM 4 - Impact of this Project on Wetlands

There are no known wetlands or navigable waters on or adjacent to the proposed project area. There are wildlife sensitive

habitats near OHV routes and facilities. These sensitive habitats are protected from impacts of OHV activities through

management actions identified in the Habitat Management Plan (HMP) and Soil Conservation Plan submitted with this

application.

The Los Padres continues to consult with Fish and Wildlife Service regarding the Land and Resource Management Plan,

Los Padres National Forest and the management practices listed in the Southern California Conservation Strategy. All

proposed project activities will be conducted under the provisions and management practices currently required or that may

be required in the future as consultation continues (i.e., restrictions on the scheduling of maintenance during breeding and

rearing season for the red-legged frog). The extensive biological surveys that went into the Southern California

Conservation Strategy effort and the information biologists provided in the HMP show that, as proposed, this project has no

adverse impact immediately or cumulatively on sensitive habitats in the funded area.

ITEM 5 - Cumulative Impacts of this Project

The proposed re-design of the staging area will not encourage increased noise or traffic, as they simply maintain what has

been in place for numerous years. This project will occur within the Navajo Flat Staging Area. Without the funding provided

by this grant, these activities would continue to take place. The Final Environmental Impact Statement, Land and Resource

Management Plan, Los Padres National Forest and the subsequent amendments analyzed the immediate and cumulative

impacts of the forest’s OHV system. The analysis of this project proposal is tiered to that document. There are no

significant immediate or cumulative impacts of this project or this project combined with other projects in the same area

over several years. Monitoring protocols outlined in the Habitat Management Plan and Soil Conservation Plan act as an

early warning for possible negative effects on soils, heritage resources and wildlife/vegetation habitat. The results of

monitoring enable the interdisciplinary team to design and schedule maintenance and conservation projects specific to the

OHV system in a timely manner.
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This results in project work being scheduled and performed that no significant negative cumulative effects will occur. This

assumption has been verified by the Forest’s past year’s performance and monitoring.

ITEM 6 - Soil Impacts

The proposed project would not have a negative effect on the soils in the project area. The project would improve areas

where sedimentation is occuring and barriers would be installed to prevent OHV trespass through McGinnis Creek. The

staging area will be graded and designed to offer erosion control and to prevent sedimentaion in the creek.

ITEM 7 - Damage to Scenic Resources

The re-design of the existing staging area as proposed in this application would not increase impacts on scenic resources.

It will improve the scenic integrity of a semi-primitive, motorized recreation area.

ITEM 8 - Hazardous Materials

Is the proposed Project Area located on a site included on any list compiled pursuant to
Section 65962.5 of the California Government Code (hazardous materials)?   (Please
select Yes or No)

Yes No

If YES, describe the location of the hazard relative to the Project site, the level of hazard and the measures to be
taken to minimize or avoid the hazards.

ITEM 9 - Potential for Adverse Impacts to Historical or Cultural Resources

Would the proposed Project have potential for any substantial adverse impacts to
historical or cultural resources?   (Please select Yes or No)

Yes No

Discuss the potential for the proposed Project to have any substantial adverse impacts to historical or cultural
resources.

The proposed project would assist in protecting cultural and historic sites within the staging area.

ITEM 10 - Indirect Significant Impacts

There is no potential for the project to cause indirect significant impacts such as causing user groups to go elsewhere or

significantly increasing use in the vicinity of the OHV route system or off-site.

CEQA/NEPA Attachment
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1 Project Cost Estimate - Q 1. (Auto populates from Cost Estimate)

1. As calculated on the Project Cost Estimate, the percentage of the Project costs covered by the
Applicant is   3

(Note: This field will auto-populate once the Cost Estimate and Evaluation Criteria are Validated.)  (Please select

one from list)

76% or more (10 points)

51% - 75%	 (5 points)

26% - 50%	 (3 points)

25% (Match minimum)  (No points)

2 Natural and Cultural Resources - Q 2a., 2b., & 2c.

2. Natural and Cultural Resources

a. Natural and Cultural Resources: Species   5

Enter the number of special-status species that are known to occur in the Project Area

Number of special-status species    0

(Check the one most appropriate)   (Please select one from list)

No special-status species occur in Project Area (5 points)

One to five special-status species occur in Project area (3 points)

Six to ten special-status species in Project area (2 points)

More than ten special-status species occur in Project area (No points)

b. Habitat

b. Natural and Cultural Resources: Habitat   5

Potential Effects on special-status species habitat (Check the one most appropriate)

Special-status species habitat is known to occur in the Project Area (if YES, enter
number of species)..  (Please select Yes or No)

Yes No

Habitat for special-status species known to occur in Project Area (enter number of species)

Reference Document

(Check the one most appropriate)  (Please select one from list)

No special-status species habitat is known to occur in the Project area (5 points)

Habitat for one to five special-status species is known to occur in Project area (3 points)

Habitat for six to ten special-status species is known to occur in Project area (2 points)

Habitat for more than ten special-status species is known to occur in Project area (No points)

c. Cultural Resources

c. Cultural Resources   3

(Check the one most appropriate)  (Please select one from list)
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Project would provide additional protection to cultural sites (5 points)

Project area has no known cultural sites (4 points)

Identified cultural sites in the Project area will not be affected (3 points)

Project impacts to cultural sites will be mitigated (No points)

Project has unavoidable detrimental impacts to cultural resources (No points, Project application will be
returned to Applicant without further consideration)

Reference Document

Please see NEPA documentation.

3 Diversified Use - Q 3.

3. The Project is designed to provide for diversified OHV use   5

(Check all that apply) Scoring: 1 point each, up to a maximum of 6 points  (Please select applicable values)

ATV 4X4

M.C. Recreation Utility Vehicle (RUV)

Snowmobile Dune buggy, rail

Other (Specify)

Describe the nature of the facilities for each item checked above:

The re-design of the staging area will accommodate trailers, campers, and an array of off-highway vehicles,
including toy-haulers and dune buggies/rails.

4 Publicly Reviewed Plan - Q 4.

4. Is there a publicly reviewed and adopted plan that supports the need for the Project?    5

(Check the one most appropriate)  (Please select one from list)

No  (No points) Yes (5 points)

Identify plan

An Environmental Assessment was written and signed by the District Ranger. Public scoping was completed in
October of 2009. Mulitple members of the public submitted letters in favor of this project, as well as phone calls by
local OHV club members.

5 Recycled Materials - Q 5.

5. The Project makes substantial use of recycled content building materials such as   5

•   Materials diverted from landfills

•   Recycled plastic lumber

•   Fly ash content concrete

(Check the one most appropriate)  (Please select one from list)

No  (No points) Yes (5 points)

Explain 'Yes' response

As a federal agency we are mandated to purchase only "green" products which include recycled content, energy
efficient products/equipment, biobased products, etc. We will purchase the shaded structures and tables from
recycled materials derived from landfills, including lumber.  Cement will be used to stabilize shaded structures,
gates, and signs into the ground. There will be no use of concrete that will create a powdered coal.

6 Sustainable Technologies - Q 6.
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6. The Project makes substantial use of sustainable technologies such as:   4

•   Alternative fuel vehicles and equipment

•   Repaving with permeable asphalt

•   Renewable energy sources (e.g., solar, wind)

•   Low volatile organic compound emission materials (e.g., paint, sealants, carpet)

•   Practices that meet U.S. Green Building Council LEED Silver standard

•   Water efficient landscaping

•   Low-flow plumbing fixtures

•   Utilizing local building materials

(Check the one most appropriate)  (Please select one from list)

No (No points) Yes (4 points)

Explain 'Yes' response

Trips are scheduled to minimize the use of nonrenewable resources such as traditional fuels. Hybrid vehicle
technology is now the norm for scheduled fleet replacement. Asphalt will not be used for this project as we will be
grading the foundation of the project area.  As a federal agency we are mandated to purchase "green" products
which include recycled content, energy efficient products/equipment, biobased products. A list of applicable
policies can be provided.  Maintaining the natural environment as it is provides the most water efficient landscaping
necessary. We do not maintain or create artificial or unnatural landscaping at OHV trailheads, staging areas, or
along trails that requires additional use of water. We do not utilize flush plumbing at our facilities thereby negating
the potential for unnecessary uses of water including low flow plumbing fixtures.  Facilities are designed with
minimal water use as one of the primary design elements. We anticipate purchasing materials from local vendors.

7 Sustain Existing OHV Recreation - Q 7.

7. The Project is designed to sustain existing OHV Recreation   3

(Check the one most appropriate)  (Please select one from list)

Project directly improves or sustains existing OHV Opportunity (3 points)

Project improves support facilities associated with existing OHV Opportunity (2 points)

Project involves construction of a facility associated with new OHV Opportunity (No points)

8 Motorized Access - Q 8.

8. The Project improves facilities that provide motorized access to the following nonmotorized recreation
opportunities   6

(Check all that apply) Scoring: 2 points each, up to a maximum of 6 points   (Please select applicable values)

Camping Birding

Hiking Equestrian trails

Fishing Rock Climbing

Other (Specify) [Hunting, mining]

9 Public Input - Q 9.

9. The Project was developed with public input employing the following   2

(Check all that apply) Scoring: 1 point each, up to a maximum of 2 points  (Please select applicable values)

Publicly noticed meeting(s) with the general public to discuss Project (1 point)

Conference call(s) with interested parties (1 point)
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Meeting(s) with stakeholders (1 point)

Explain each statement that was checked

The forest was awarded a planning grant in 2007 to begin NEPA analysis on this project. From that, the public has
been involved in the scoping process and has been able to comment on the project. The Forest Service held a
meeting at the project site on May 30, 2009 with local private land owners, members of local tribes, and OHV club
members.  Phone conversations were made discussing the progress of the project and ideas of the design. The
project has been discussed at quarterly OHV Stakeholder meetings with local user groups.

10 Utilization of Partnerships - Q 10.

10. The Project will utilize partnerships to successfully accomplish the Project.  The number of partner
organizations that will participate in the Project are   2

(Check the one most appropriate)  (Please select one from list)

4 or more (4 points) 2 to 3 (2 points) 1 (1 point)

None (No points)

List partner organization(s)

Central Coast Motorcycle Association, Cal Poly Penguins, Santa Maria 4x4,

11 Primary Funding Source - Q 11.

11. Primary funding source for future operational costs associated with the Project will be   5

(Check the one most appropriate)  (Please select one from list)

Applicant’s operational budget (5 points)

Volunteer support and/or donations (3 points)

Other Grant funding (2 points)

OHV Trust Funds (No points)

Explain checked statement

Primary operational costs to manage this project/ facility will be funded through the Forest Service budget.
Expected annual operational costs will increase as the use of the facility will change.

12 Offsite Impacts - Q 12.

12. Offsite impacts relative to the Project Area (e.g., sound, fugitive dust, runoff) have been addressed:   4

(Check the one most appropriate)  (Please select one from list)

No (No points) Yes (4 points)

Explain 'Yes' response

This re-design of this project will not have additional impacts to sound and dust which were not present before the
construction of the staging area. The re-design will consolidate use and provide a more organized and safe facility.
Resource damage will be restored and minimized along Navajo Road  and McGinnis Creek with protective barriers
that will protect sensitive areas and eliminate unnecessary dust by keeping riders from using unauthorized trails.

13 Riparian/Wetland Issues - Q 13.

13. Does the Project Area contain Riparian/Wetland issues?   0

(Check the one most appropriate)  (Please select one from list)

No (10 points) Yes (if yes - respond to item below)

The Project utilizes the following techniques to prevent damage to, or restore Riparian/Wetland areas
8

Version # 

__________________________________________________________________________
Page: 14 of 15



Evaluation Criteria for Grants and Cooperative Agreements Program - 2009/2010

Applicant: USFS - Los Padres National Forest


Application: Development  - Navajo Flat Staging Area (FINAL)

3/1/2010

__________________________________________________________________________

(Check all that apply)  (Please select applicable values)

Re-routes to divert trails away from Riparian/Wetlands areas (2 points)

Well documented evaluation and monitoring strategies (list reference document) (2 points)

Provide bridges instead of wet crossings (2 points)

Provide sanitary facilities (2 points)

Restrict public vehicular access in Riparian/Wetland areas by placing physical barriers (e.g., gates, fences,
bollard, boulders) (2 points)

Reference Document

Best Management Practices will be incorperated into this project as listed on page 56 and 83 of the Water Quality
Management for Forest System Lands in California handbook, 2000.
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